# FORFEITURE RECLAMATION PLAN (Industrial Minerals)
# ODNR-DIVISION OF MINERAL RESOURCES MANAGEMENT

| | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | UD=Under Design | CP=Completed | PB=Pending Bid | | Design | | | | |
| **12/31/2014** | | **Cost Types** | CA=Contract Amt | EE=Engineering Estimate Design Completed | | | Construction | | | | |
| | | | FE=Field Estimate | FC=Final Contract Cost | UC=Under Construction | | | | | | |
| **Project** | **Permit** | **County** | **Acres To Be Reclaimed** | **Construction Cost** | **Forfeitiure Date** | **Cost Type** | **2014** | **2015** | **2016** | **2017** | **2018** |
| Salt Creek Materials | IM-689 | Muskingum | 11.1 | $90,460.49 | 01/31/11 | FC | | | | | |
| General Clay | IM-1013 | Hocking | 35.0 | $150,000.00 | 10/16/07 | FE | | | | | |
| Oneida Sand & Gravel | IM-554 | Tuscarawas | 5.1 | $46,000.00 | 10/13/10 | FE | | | | | |
| **Total** | | | **51.2** | **$286,460.49** | | | | | | | |