
FORFEITURE RECLAMATION PLAN (Coal)

ODNR-DIVISION OF MINERAL RESOURCES MANAGEMENT

March 5, 2015 EE=Engineers Estimate PB=Pending Bid

CA=Contract Amount FE=Field Estimate UC=Under Construction

Miller Mining Pond Repair D-1121 Tuscarawas 1.0 11/18/99 $77,965.00 PB

Valley Mining D-2294 Tuscarawas 23.1 10/20/14 $84,000.00 EE

Valley Mining D-1155 Tuscarawas 59.4 10/20/14 $64,000.00 EE

Valley Mining D-1025 Guernsey 545.0 10/20/14 $332,000.00 EE

Valley Mining D-1059 Belmont 1046.0 10/06/14 $869,000.00 EE

Valley Mining D-1156 Jefferson 94.5 10/20/14 $116,000.00 EE

Valley Mining D-1015 Stark 830.5 10/01/14 $4,537,000.00 EE

Total 2599.5 $6,079,965.00

Design

Construction

2015 2016 2017Project Permit County
Acres To Be 

Reclaimed 

Date of 

Forfeiture

Construction 

Cost

Cost 

Type
2013 2014


